

**國立成功大學附設醫院作業基金**  
**固定資產建設改良擴充執行情形明細表**

中華民國113年2月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
專案計畫		260,877,000			260,877,000					--				
繼續計畫		260,877,000			260,877,000					--				
國立成功大學醫學院附 設醫院老人醫院暨高齡 醫藥智慧照護發展教育 中心計畫		250,000,000			250,000,000					--				
沙崙醫療服務與創新園 區第一階段(F區第一 期)		10,877,000			10,877,000					--				
一般建築及設備計畫	290,941,505	514,329,000			805,270,505	9,365,000	10,310,716	4,850,000	15,160,716	161.89	5,795,716	61.89		
一次性項目	290,941,505	514,329,000			805,270,505	9,365,000	10,310,716	4,850,000	15,160,716	161.89	5,795,716	61.89		
土地										--				
房屋及建築	5,229,771	112,230,000			117,459,771		5,466,916		5,466,916	--	5,466,916		差異原因主要為 104年「抽血櫃 台自動化暨整建 專案」履約爭議 案經法院判決確 定後，本院2月 份針對不爭項目 辦理驗收及入帳 事宜導致執行數 超前。	審慎評估預算分 配。
機械及設備	280,132,844	399,927,000			680,059,844	9,365,000	3,755,926	4,850,000	8,605,926	91.89	-759,074	-8.11		
交通及運輸設備	640,200	2,007,000			2,647,200		127,600		127,600	--	127,600		小額零星採購。	審慎評估預算分 配。
什項設備	4,938,690	165,000			5,103,690		960,274		960,274	--	960,274		小額零星採購。	審慎評估預算分 配。
總計	290,941,505	775,206,000			1,066,147,505	9,365,000	10,310,716	4,850,000	15,160,716	161.89	5,795,716	61.89		
土地										--				

**國立成功大學附設醫院作業基金**  
**固定資產建設改良擴充執行情形明細表**

中華民國113年2月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
房屋及建築	5,229,771	373,107,000			378,336,771		5,466,916		5,466,916	--	5,466,916			
機械及設備	280,132,844	399,927,000			680,059,844	9,365,000	3,755,926	4,850,000	8,605,926	91.89	-759,074	-8.11		
交通及運輸設備	640,200	2,007,000			2,647,200		127,600		127,600	--	127,600			
什項設備	4,938,690	165,000			5,103,690		960,274		960,274	--	960,274			
總計	290,941,505	775,206,000			1,066,147,505	9,365,000	10,310,716	4,850,000	15,160,716	161.89	5,795,716	61.89		