

國立成功大學附設醫院作業基金
固定資產建設改良擴充執行情形明細表
中華民國113年5月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
專案計畫		260,877,000			260,877,000	45,000,000	29,930,144	15,075,240	45,005,384	100.01	5,384	0.01		
繼續計畫		260,877,000			260,877,000	45,000,000	29,930,144	15,075,240	45,005,384	100.01	5,384	0.01		
國立成功大學醫學院附 設醫院老人醫院暨高齡 醫藥智慧照護發展教育 中心計畫		250,000,000			250,000,000	45,000,000	29,924,760	15,075,240	45,000,000	100.00				
沙崙醫療服務與創新園 區第一階段(F區第一期)		10,877,000			10,877,000		5,384		5,384	--	5,384		主要為沙崙醫院 案零星支出。	審慎評估預算分 配。
一般建築及設備計畫	290,941,505	514,329,000			805,270,505	173,195,000	157,208,394	3,644,938	160,853,332	92.87	-12,341,668	-7.13		
一次性項目	290,941,505	514,329,000			805,270,505	173,195,000	157,208,394	3,644,938	160,853,332	92.87	-12,341,668	-7.13		
土地										--				
房屋及建築	5,229,771	112,230,000			117,459,771	5,631,000	13,930,927		13,930,927	247.40	8,299,927	147.40	設備案部分內容 依性質分類至房 屋及建築。	審慎評估財產分 類。
機械及設備	280,132,844	399,927,000			680,059,844	166,939,000	140,935,458	3,644,938	144,580,396	86.61	-22,358,604	-13.39	部分案件已交貨 但未及排定驗 收。	盡速辦理驗收付 款等作業。
交通及運輸設備	640,200	2,007,000			2,647,200	625,000	707,600		707,600	113.22	82,600	13.22	小額零星採購。	審慎評估預算分 配。
什項設備	4,938,690	165,000			5,103,690		1,634,409		1,634,409	--	1,634,409		小額零星採購。	審慎評估預算分 配。
總計	290,941,505	775,206,000			1,066,147,505	218,195,000	187,138,538	18,720,178	205,858,716	94.35	-12,336,284	-5.65		
土地										--				
房屋及建築	5,229,771	373,107,000			378,336,771	50,631,000	43,861,071	15,075,240	58,936,311	116.40	8,305,311	16.40		
機械及設備	280,132,844	399,927,000			680,059,844	166,939,000	140,935,458	3,644,938	144,580,396	86.61	-22,358,604	-13.39		
交通及運輸設備	640,200	2,007,000			2,647,200	625,000	707,600		707,600	113.22	82,600	13.22		

國立成功大學附設醫院作業基金
固定資產建設改良擴充執行情形明細表

中華民國113年5月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
什項設備	4,938,690	165,000			5,103,690		1,634,409		1,634,409	--	1,634,409			
總計	290,941,505	775,206,000			1,066,147,505	218,195,000	187,138,538	18,720,178	205,858,716	94.35	-12,336,284	-5.65		